RIVERSIDE WATER STORAGE TANK

Exhibit B - Interim Agreement Schedule
April 13,2010

Task Name Duration Start Finish | Mar '10 \ Apr'10 \ May '10 \ Jun '10 \ Jul 10 Aug '10 |
228 | 3/7 [ 314 [ 3/21 [ 3/28 | 4/4 [ 4111 [ 4/18 [ 4/25 | 52 | 5/9 [ 516 [ 523 [ 530 | 6/6 | 6/13 [ 6/20 | 6/27 | 7/4 [ 741 [ 7/18 [ 7/25 | &1 | 8/8 | 8/15 | 8/22 | 8/29 |

Negotiate Interim Agreement 18 days Thu 3/18/10 Mon 4/12/10 ( )l

Advertise Interim Agreement 23 days  Tue 4/13/10  Thu 5/13/10 C )1

Sign Interim Agreement Odays Mon5/17/10  Mon 5/17/10 &-517

Surveying / Geotechnical 15days  Tue 5/18/10 Mon 6/7/10 q

Site / Civil Engineering Design - Timmons Group 15 days Tue 5/18/10 Mon 6/7/10 ( )

Structural Foundation Design - CB&l 10 days Tue 6/8/10  Mon 6/21/10 -

Request/Receive Determination from FAA 25days  Tue 5/18/10  Mon 6/21/10 ( )

Public Utilities Review / Approve Engineering Design 9 days Tue 6/8/10 Fri 6/18/10 T

Complete Engineering Design 9 days Tue 6/8/10 Fri 6/18/10 T

Submit to City Planning Commission 42 days  Mon 6/21/10 Tue 8/17/10 :

Submit to James City County, VDH, VDOT & VDCR (for VSMP Permit) 42 days  Mon 6/21/10 Tue 8/17/10

Planning Commission Meeting Odays Wed®8/18/10 Wed 8/18/10

Submit Detailed Proposal to City 0 days Thu 8/19/10 Thu 8/19/10

City Review / Negotiate Detailed Proposal 2 days Fri 8/20/10  Mon 8/23/10

Sign Comprehensive Agreement 0days Mon 8/23/10  Mon 8/23/10

efag
.®

S e Y%
TIMMONS GROUP

IN ASSOCIATION WITH



